GOVERNMENT OF THE DISTRICT OF COLUMBIA
Executive Office of Mayor Muriel Bowser
WEARE

WASHINGTON

Al

Office of the Deputy Mayor for Health and Human Services

Ward 1 Advisory Team Launch Meeting

February 26, 2019
7:00pm — 8:00pm

Ward 1 Advisory Team Members

Name Inviting Organization Affiliations Attendance

Jennifer Bristol ANC 1B Commissioner, ANC 1B, Team Present
Co-Chair

Joshua Mater ANC 1B Commissioner, ANC 1B08 Not present

Erica Wissolik ANC 1B Community representative Not present

Yuri Blazar ANC 1B Aria Development, community Present
representative

Jessica Venegas ANC 1B Community representative Not Present

John Holmes ANC 1B LAYC

Present

Councilmember
Brianne Nadeau

Councilmember’s office

Ward 1 Councilmember

Not Present

Tania Jackson

Councilmember’s office

Chief of Staff to Councilmember

Nadeau Present
Sara Akbar Councilmember’s office  |Community representative, Clifton
L Present
Condo Association
Cammeron Girvin Councilmember’s office  |Community representative, Clifton
L Present
Condo Association
Tim Frentz Interagency Council on N Street Village
Present
Homelessness
Kristy Greenwalt Interagency Council on Director, Interagency Council on Present

Homelessness

Homelessness, Team Co-Chair
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Additional Support Staff Present

Jessica Smith | Office of the Deputy Mayor for Health  |Policy Advisor
& Human Services

Jeff Licklider |Department of General Services Project Manager
Rob Tate Department of General Services Project Manager
Dwayne Gentry | Department of Human Services Project Managers

Meghan Hunyh |Mayor’s Office of Community Relations |Ward 1 Liaison
and Services

Ralph Cunningham Quill Architects Architect — Project Executive

Cunningham

Ana Baker Cunningham Quill Architects Architect — Project Architect

Dan Waldo GCS-Sigal General Contractor — Project
Executive

Gary Blazer Aria

Gabe Oliver GCS-Sigal General Contractor

AGENDA

1. Welcome and Introductions
2. Construction Updates and Site Plan
3. Construction Management Guidelines

Introduction

Director Greenwalt recapped that over the last several months the team has been working on the
design of the building. Moving forward, the team will be looking at the construction process,
starting with a discussion on the Construction Management Guidelines.
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Construction Updates and Site Logistics

The team looked through and commented on the draft site logistics plan for phase one. The
General Contractor noted that there should be minimal impact during the first 4-6 weeks as the
crew mobilizes around the site. The General Contractor is currently preparing a draft plan for
phase 2.

Construction Management Guidelines

Rob Tate walked the Advisory Team through the Construction Management Guidelines. The
team went through the plan for communication, site point of contacts, jobsite hours, jobsite
signage and postings, anticipated workforce daily quantities, parking, traffic control, and an
onsite activity summary. The Advisory Team raised concerns and provided ideas for parking,
pedestrian access and safety, noise, fine, damages, and rodent control. The team talked through
ways to incorporate these ideas into the Construction Management Guidelines. The Advisory
Team agreed to share the notes from their offline meeting in regard to the site logistics plan and
Construction Management Guidelines.

1420 Clifton St NW

A new Advisory Team member, Cammeron Girvin, provided documents to illustrate some
concerns that some of the residents at 1420 Clifton St. which is the adjacent condo building. The
residents have gquestions about zoning regulation assumptions for the project design and why the
building is allowed to abut the adjacent condo building. Residents are concerned that this will
affect egress, air intake, and light exposure for the units that are closest to the project. The group
agreed to address this in a separate meeting in early March 2019.

Next Steps and Future Meetings:
DGS will coordinate with LAY C regarding their camp times and full day programming.
Construction updates will be provided to ANC 1B at their May 2" meeting.

District staff will schedule a follow up meeting in the next two weeks to discuss further with
affected residents.

The next Advisory Team meeting is scheduled for March 27%. The team will discuss changes
and finalize the Construction Management Guidelines.



